

COUNTY OF YADKIN

AMENDMENT TO AGREEMENT
FOR GENERAL SERVICES

STATE OF NORTH CAROLINA

(Munis Contract Number)

THIS Amendment is made and entered into this the 13th day of December, 2023
 ("Effective Date") between the County of Yadkin, North Carolina ("County") and
William Brown Construction LLC, ("Provider").

WHEREAS, the County and the Provider entered into a contract on the 6th day of
November, 23, under which the Provider agreed to provide (state in full service/materials
 and the project involved if applicable) Construction Renovation of the old Dental Clinic; and

WHEREAS, the contract contained a term of 12 months and is set to expire on the
6th day of November, 24; and

WHEREAS, the compensation for services and/or materials rendered by the Provider was
 originally set in the amount of \$ 239,850.00; and

(Check the items below that apply)

☐ WHEREAS, both Parties agree that the term listed in the contract needs to be extended to
 and include the _____ day of _____, _____; and

☒ WHEREAS, both Parties agree to an increase/decrease in the compensation for services
 and/or materials rendered by the Provider in the amount of \$ 7,385.00, bringing the total
 costs for this contract to \$ 247,235.00; and

☒ WHEREAS, both parties agree to the following change of services: adding additional
water line from hydrant to riser room at rear of building for sprinkler system.; and

WHEREAS, all other terms and conditions set forth in the original contract shall remain
 in effect for the duration of the contract.


IN WITNESS WHEREOF, the County and the Provider have caused this Amendment to
 be executed as of the Effective Date.

THE COUNTY

DocuSigned by:

 A8ADC8034BA42E...
 Name: Lisa Hughes
 Title: County Manager

THE PROVIDER

DocuSigned by:

 F81B0F70AE434EA...
 Name: William Brown
 Title: Owner

This instrument has been pre-audited in the manner required
 by the Local Government Budget and Fiscal Control Act.

DocuSigned by:

 8DE40175E158425...
 _____, Finance Officer